“The City of Sausalito serves its people and promotes creativily in its unique waterfront community.”

CITY OF SAUSALITO

CITIZEN’S OVERSIGHT COMMITTEE
THURSDAY, AUGUST 14, 2008
5:45 P.M. in the Council Chamber at the City Hall
at 420 LITHO STREET, SAUSALITO

5:45 P.M. _CALL TO ORDER IN THE COUNCIL CHAMBER AT CITY HALL, 420 LITHO STREET
A. Administrative Services Director/Treasurer Louise Ho calls the meeting to order

B. Roll Call

Members Present: Peter Van Meter, Norman Wohischlaeger, Bob Zadek

Council/Staff Attendance: Councilmember Mike Kelly, Administrative Services
Director/Treasurer Louise Ho

C. Public Comments on matters that are not on the agenda

None

D. Presentation of Documents Requested
Received Peak Engineering contract related to demolition and report on cost expended to
June 2008; reviewed Environmental Collaborative invoice and Architectural Energy Corp
contract related to LEED enhanced commissioning services.

Committee Recommendation: Approval the expenditures presented by City staff for cost
expended for the month of June 2008 of $157,932 (see attached spreadsheet)
Action Taken: 'Approved
Motion: Van NMeter Seconded by: Zadek
Vote: Ayes 3 Noes 0 Absent 1_Abstain 0
Ayes: Van Meter, Wohlschlaeger & Zadek

E. Discussion of what the Committee Members need from City staff for next meeting
Construction contract and cost expended to August 31, 2008

F. Set Next Meeting Date
5:45 p.m. on September 18, 2008

G. Adjournment
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“The City of Sausalito serves its people and promotes creativity in its unique waterfront communily.”

Special Needs
in compliance with the Americans with Disabilities Act (28 C.F.R. 35.102-35.104, ADA Title 11}, if you
need special assistance to participate in a City Council meeting, please call 289-4165. Notification 48
hours prior to the meeting will enable the City to make reasonable arrangements to ensure accessibility to

this meeting.

City of Sausalito
420 Litho Street, Sausalito, CA 94965
(415) 289-4100 www.ci.sausalito.ca.us
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City of Sausalito

Public Safety Buildings Cost Analysis
Fund 141

Construction In Progress

Quantity, brief description and Adjusted Total Total Contract
justification of items requested Contract Spent Spent Remaining
Amount To-Date Jun-08 To-Date Balance
5/31/2008 6/30/2008 (P.0.)

Construction management
Swinerton - Concept phase 5,540 5,540 5,540
Swinerton - 40 hrs preconstruct services 5,400 5,328 5,328 73
Swinerton - Preconstruction Phase- Monthly Tasks 90,388 193,998 193,998 (103,610)
Swinerton - Preconstruction Phase- Review Tasks 88,893 55,066 55,066 33,827
Swinerton - Bidding Phase 43,660 43,660
Swinerton - Construction Phase 345,518 345,518
Swinerton - Close out Phase 10,800 10,800
Swinerton - Direct Expense 3,500 3,100 3,100 400

593,699 263,032 263,032 330,668
Engineering Design
BKF Engineering - LLA Survey Services 33,1567 33,231 33,231 (74)
BKF Engineering - Story Pole Installation 8,100 8,106 8,105 (5)
SCS-Swinteron Builders -Story Pole Construct 12,401 22,818 22,818 (10,417)
CEL-Consolidated Engineers - Soils Study 38,040 20,757 20,757 17,283
Northern California Planning & Development-Site Plan 1,200 1,200 1,200

92,898 86,111 86,111 6,787

Architect
BSA 798,275 211,760 211,760 586,515
BSA contract - terminated (586,515) (686,515)
Glass Arch - basic services - Schema Design (PD only) 59,250 59,250 59,250
Glass Arch - basic services - Demolition Documents 35,000 33,250 1,750 35,000
Glass Arch - basic services - Design Development 291,390 291,380 291,390
Glass Arch - basic services - Construction Documents 437,085 284,105 109,272 393,377 43,708
Glass Arch - basic services - Bidding 19,426 3,885 3,885 15,541
Glass Arch - basic services - Construction Admin 223,399 223,399
Glass Arch - LEED Design Services 129,100 51,640 32,275 83,915 45,185
Glass Arch - Reimbursable Expenses 35,000 11,365 3,300 14,665 20,335

1,441,410 942,760 150,482 | 1,093,242 348,168

Environmental Review

County of Marin (Dept of Fish and Game) - filing fee 1,250 1,250 1,250
GPI Environmental Consultants - pre-demo asbestos sur 4,335 4,335 4,335
Pacific Municipal Consultants - initial study 54,696 54,696 54,696
Environmental Collaborative- Nesting/Roosting survey 457 - 457 457
60,738 60,281 457 60,738 -

Installation & Removal Story Poles
Life Oak Builders 11,498 10,522 10,522 976

Geotech/Soil Test
CEL-Consolidated Engineering Laboratories 16,280 5,780 4,560 10,340 5,940

LEED Enhanced Commissioning
Architect Energy Corp-LEED Enchanced Commissioning Service 10,287 2,057 2,057 8,230

Permits and Fees
Bay Area Air Qiality Mngt Dist- permit to demol Fire&Polic St 376 376 376

Archeological Services
Holman&Associates-Archeological monitoring of demolition 2,875 2,875

Demolition & New Construction

Peak Engineering, inc. 275,350 275,350
Total Capitalized Costs - GO Bonds 2,505,411 | 1,368,486 157,932 | 1,526,417 978,994
PSB/citizen oversight committee Cost expended June 2008.xIs ; 6 ’




